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ESTIMATE RUN 05/31/2012

ESTIMATE SUMMARY 10:22:40

CONTID: C18163         ESTIMATE NO: 0004 PROG 2005

PCN: 18163-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 - COUNTY ROAD 60 SOUTH PERCENT TIME:

PROJECT NO: STA0131-058                   

SH 13 - COUNTY ROAD 60 SOUTH

NAME OF ROAD: 013A

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 05/31/2012 DATE TIME STARTED 09/29/2011

2273 RIVER ROAD DATE LET 09/08/2011 DATE WORK BEGAN 10/17/2011

 DATE AWARDED 09/14/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 09/28/2011 DATE ACCEPTED

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 09/29/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,933,656.25 PARTICIPATING $ $ 833,804.46

AWARD PROJECT AMT: 4,491,301.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,937.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.65

FIXED COMPLETION DATE

FIXED COMPLETION DATE

25.73%

3,663,982.20

833,804.46

833,804.46

811,866.83

$

$

$

$

1,269,674.05

0.00

1,269,674.05

0.00

1,269,674.05

-32,816.22

0.00

1,236,857.83

0.00

AMOUNT DUE 1,236,857.83 811,866.83

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 811,866.83

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

246.0 TIME ALLOW: 10/31/2012 ??:??:??

ORIG TIME ALLOW: 10/31/2012 ??:??:??
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PCN: 18163-BID    ESTIMATE RUN 05/31/2012

PROJECT: STA0131-058                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 0.750

0.150

201-00000  
 

1.000

L S 

12,000.00000 10,800.000.900

1,800.00

0010 *Removal of Pipe 8.000

1.000

202-00033  
 

15.000

EACH

3,405.00000 30,645.009.000

3,405.00

0015 Removal of Delineator 22.000

0.000

202-00090  
 

44.000

EACH

11.40000 250.8022.000

0.00

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

700.000

SY  

10.00000 0.000.000

0.00

0025 *Removal of Ground Sign 2.000

0.000

202-00810  
 

9.000

EACH

200.00000 400.002.000

0.00

0030 Sawing Asphalt Material (6 Inch) 0.000

0.000

202-05026  
 

579.000

LF  

1.00000 0.000.000

0.00

0035 *Embankment Material (Complete In Place) 9,534.000

35,684.000

203-00060  
 

89,235.000

CY  

4.50000 203,481.0045,218.000

160,578.00

0040 *Muck Excavation 0.000

1,812.000

203-00100  
 

9,000.000

CY  

13.00000 23,556.001,812.000

23,556.00

0045 Proof Rolling 0.000

1.250

203-01100  
 

90.000

HOUR

85.00000 106.251.250

106.25

0050 Blading 90.500

0.000

203-01500  
 

215.000

HOUR

85.00000 7,692.5090.500

0.00

0055 *Backhoe 0.000

0.000

203-01510  
 

90.000

HOUR

90.00000 0.000.000

0.00
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PCN: 18163-BID    ESTIMATE RUN 05/31/2012

PROJECT: STA0131-058                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Dozing 58.000

0.000

203-01550  
 

125.000

HOUR

190.00000 11,020.0058.000

0.00

0065 Combination Loader 0.000

0.000

203-01594  
 

90.000

HOUR

112.00000 0.000.000

0.00

0070 Potholing 0.000

0.000

203-01597  
 

25.000

HOUR

113.00000 0.000.000

0.00

0075 *Erosion Log (12 Inch) 6,991.000

6,950.000

208-00002  
 

14,550.000

LF  

4.00000 55,764.0013,941.000

27,800.00

0080 *Erosion Log (18 Inch) 0.000

0.000

208-00003  
 

400.000

LF  

5.60000 0.000.000

0.00

0085 *Concrete Washout Structure 0.000

0.000

208-00045  
 

3.000

EACH

285.00000 0.000.000

0.00

0090 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

3.000

EACH

1,200.00000 0.000.000

0.00

0095 *Removal and Disposal of Sediment (Labor) 30.000

1.500

208-00103  
 

80.000

HOUR

33.50000 1,055.2531.500

50.25

0100 *Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

40.000

HOUR

39.00000 0.000.000

0.00

0105 *Erosion Control Supervisor 188.000

39.000

208-00205  
 

300.000

HOUR

44.50000 10,101.50227.000

1,735.50

0110 Dust Palliative (Magnesium Chloride) 0.000

6,255.000

209-00600  
 

15,000.000

GAL 

0.80000 5,004.006,255.000

5,004.00
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PCN: 18163-BID    ESTIMATE RUN 05/31/2012

PROJECT: STA0131-058                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

1.000

EACH

130.00000 0.000.000

0.00

0120 *Reset Fence 0.000

0.000

210-01000  
 

505.000

LF  

12.50000 0.000.000

0.00

0125 *Reset Gate 0.000

0.000

210-01011  
 

6.000

EACH

450.00000 0.000.000

0.00

0130 *Seeding (Native) 0.000

0.000

212-00006  
 

18.000

ACRE

650.00000 0.000.000

0.00

0135 *Soil Conditioning 0.000

0.000

212-00032  
 

17.000

ACRE

1,750.00000 0.000.000

0.00

0140 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

17.000

ACRE

2,580.00000 0.000.000

0.00

0145 *Soil Binder 0.000

0.000

213-00100  
 

8.000

ACRE

550.00000 0.000.000

0.00

0150 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

4,680.000

SY  

2.25000 0.000.000

0.00

0155 Removal of Nests 0.000

0.000

240-00010  
 

5.000

HOUR

500.00000 0.000.000

0.00

0160 *Aggregate Base Course (Class 1) 0.000

23,427.450

304-01000  
 

54,232.000

TON 

13.95000 326,812.9323,427.450

326,812.93

0165 *Aggregate Base Course (Class 6) 27.080

0.000

304-06000  
 

19,232.000

TON 

16.95000 459.0127.080

0.00
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PCN: 18163-BID    ESTIMATE RUN 05/31/2012

PROJECT: STA0131-058                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

9,187.000

13,689.000

310-00608  
 

22,876.000

SY  

2.15000 49,183.4022,876.000

29,431.35

0175 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

1,012.000

1,244.000

310-00610  
 

4,000.000

SY  

2.80000 6,316.802,256.000

3,483.20

0180 *Hot Mix Asphalt (Patching) (Asphalt) 41.630

0.000

403-00720  
 

300.000

TON 

140.00000 5,828.2041.630

0.00

0185 *Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

18,895.000

TON 

34.00000 0.000.000

0.00

0190 Asphalt Cement Performance Grade (PG 64-28) 0.000

0.000

411-03342  
 

390.000

TON 

709.75000 0.000.000

0.00

0195 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

782.000

TON 

520.00000 0.000.000

0.00

0200 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

11,027.000

GAL 

3.00000 0.000.000

0.00

0205 *Riprap (18 Inch) 63.000

0.000

506-00218  
 

63.000

CY  

200.00000 12,600.0063.000

0.00

0210 Geogrid Reinforcement 0.000

11,427.000

506-01020  
 

11,427.000

SY  

5.50000 62,848.5011,427.000

62,848.50

0215 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

20.000

CY  

295.00000 0.000.000

0.00

0220 *Concrete Class B 0.000

0.000

601-01000  
 

18.000

CY  

875.00000 0.000.000

0.00
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PCN: 18163-BID    ESTIMATE RUN 05/31/2012

PROJECT: STA0131-058                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Concrete Class D (Wall) 9.000

0.000

601-03050  
 

10.000

CY  

850.00000 7,650.009.000

0.00

0230 *Reinforcing Steel 263.000

0.000

602-00000  
 

580.000

LB  

2.40000 631.20263.000

0.00

0235 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

1,896.000

LF  

15.25000 0.000.000

0.00

0240 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

10.000

EACH

1,500.00000 0.000.000

0.00

0245 Fence (Plastic) 661.000

0.000

607-11525  
 

661.000

LF  

2.45000 1,619.45661.000

0.00

0250 *Delineator (Type I) 0.000

0.000

612-00001  
 

38.000

EACH

21.00000 0.000.000

0.00

0255 *Delineator (Type II) 0.000

0.000

612-00002  
 

3.000

EACH

21.00000 0.000.000

0.00

0260 *Delineator (Type III) 0.000

0.000

612-00003  
 

12.000

EACH

21.00000 0.000.000

0.00

0265 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

37.000

SF  

14.00000 0.000.000

0.00

0270 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

91.000

SF  

16.00000 0.000.000

0.00

0275 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

15.000

LF  

20.00000 0.000.000

0.00
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PCN: 18163-BID    ESTIMATE RUN 05/31/2012

PROJECT: STA0131-058                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

117.000

LF  

25.00000 0.000.000

0.00

0285 *Rumble Strip 0.000

0.000

614-80385  
 

20,600.000

LF  

0.35000 0.000.000

0.00

0290 *18 Inch Drainage Pipe (Class 0) 60.000

0.000

624-20018  
 

210.000

LF  

51.00000 3,060.0060.000

0.00

0295 *24 Inch Drainage Pipe (Class 0) 692.000

0.000

624-20024  
 

708.000

LF  

67.00000 46,364.00692.000

0.00

0300 *36 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20036  
 

194.000

LF  

81.00000 0.000.000

0.00

0305 *48 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20048  
 

107.000

LF  

109.00000 0.000.000

0.00

0310 *72 Inch Drainage Pipe (Class 0) 122.000

0.000

624-20072  
 

122.000

LF  

139.00000 16,958.00122.000

0.00

0315 *108 Inch Drainage Pipe (Class 0) 0.000

144.000

624-20108  
 

146.000

LF  

315.00000 45,360.00144.000

45,360.00

0320 *Construction Surveying 0.339

0.100

625-00000  
 

1.000

L S 

50,000.00000 21,950.000.439

5,000.00

0325 *Mobilization 0.250

0.350

626-00000  
 

1.000

L S 

293,000.00000 175,800.000.600

102,550.00

0330 *Public Information Services 0.400

0.100

626-01000  
 

1.000

L S 

17,290.00000 8,645.000.500

1,729.00
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PCN: 18163-BID    ESTIMATE RUN 05/31/2012

PROJECT: STA0131-058                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

132.000

GAL 

155.00000 0.000.000

0.00

0340 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

402.000

GAL 

45.00000 0.000.000

0.00

0345 *Preformed Plastic Pavement Marking (Type I) 0.000

0.000

627-01001  
 

425.000

SF  

15.00000 0.000.000

0.00

0350 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

116.000

SF  

20.00000 0.000.000

0.00

0355 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

30.000

EACH

180.00000 0.000.000

0.00

0360 *Flagging 570.500

842.250

630-00000  
 

7,000.000

HOUR

20.00000 28,255.001,412.750

16,845.00

0365 *Traffic Control Inspection 12.000

10.000

630-00007  
 

90.000

DAY 

150.00000 3,300.0022.000

1,500.00

0370 *Traffic Control Management 19.000

21.000

630-00012  
 

180.000

DAY 

650.00000 26,000.0040.000

13,650.00

0375 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

6.000

EACH

400.00000 800.002.000

0.00

0380 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

2.000

EACH

100.00000 0.000.000

0.00

0385 *Construction Traffic Sign (Panel Size A) 5.500

2.000

630-80341  
 

41.000

EACH

20.00000 150.007.500

40.00



CONTID: C18163         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 18163-BID    ESTIMATE RUN 05/31/2012

PROJECT: STA0131-058                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Construction Traffic Sign (Panel Size B) 28.000

0.000

630-80342  
 

80.000

EACH

30.00000 840.0028.000

0.00

0395 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

2.000

EACH

50.00000 0.000.000

0.00

0400 *Construction Traffic Sign (Special) 56.000

0.000

630-80344  
 

112.000

SF  

14.00000 784.0056.000

0.00

0405 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

4.000

EACH

4,000.00000 4,000.001.000

0.00

0410 *Drum Channelizing Device 76.500

61.000

630-80360  
 

300.000

EACH

4.00000 550.00137.500

244.00

0415 *Drum Channelizing Device (With Light) (Flashing) 4.000

0.000

630-80363  
 

30.000

EACH

15.00000 60.004.000

0.00

0420 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

2,000.000

LF  

20.00000 0.000.000

0.00

0425 *Traffic Cone 75.000

0.000

630-80380  
 

150.000

EACH

1.00000 75.0075.000

0.00

0430 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

4.000

EACH

750.00000 0.000.000

0.00

0435 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

250,000.000

F A 

1.00000 0.000.000

0.00

0440 F/A Partnering 1,403.980

0.000

700-70011  
 

10,000.000

F A 

1.00000 1,403.981,403.980

0.00
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PCN: 18163-BID    ESTIMATE RUN 05/31/2012

PROJECT: STA0131-058                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:22:40

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Fuel Cost Adjustment 217.800

275.480

700-70016  
 

25,000.000

F A 

1.00000 493.28493.280

275.48

0450 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0455 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

7,000.000

F A 

1.00000 0.000.000

0.00

0460 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

2,000.000

F A 

1.00000 0.000.000

0.00

0465 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0470 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 1,218,674.05833,804.464,882,656.25CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0475 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0480 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

25,000.00000 25,000.001.000

0.00

0485 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 51,000.000.0051,000.00CURRENT AMT0400 $ $ $

$ 1,269,674.05833,804.46$4,933,656.25$CURRENT AMTPROJECT TOTAL


